


Underwings Sales Automation — Plan & Status

Build complete · prepared 27 May 2026

Where we are in one line

The sales-automation machine is **built and running end to end** — from a website enquiry all the way to a signed, Won client and post-sale success reminders — and our own PDPL compliance posture is live. Everything that can be built before we have a paying client is done. The only work remaining is **human** (founder outreach) or **deliberately gated** on the first paying client.

The automated revenue loop



What we have done

Phase	What it delivers	Status
0-3c, 9	Inbound capture, enrichment/scoring, booking, pre-call brief, weekly report	LIVE
A	Monday reconciliation ritual → #ops	LIVE
B	metrics-db warehouse + Metabase + 5 dashboards + nightly ETL	LIVE
C	Proposal generator: form → Claude → PDF → Documenso → Proposal Sent	LIVE
C-tail	Workflow 08 — signature → Won (sidecar-first rewrite)	LIVE
D	Go-to-market kit: outreach templates, 2 hosted one-pagers, lead sources + tracker, 8 content pillars	LIVE (assets)
E (core)	Day 7 / 30 / 90 customer-success reminders	LIVE
F	PDPL hardening: RoPA, retention policy + enforcement, DSAR runbook + erasure, breach plan, DPO mailbox, rewritten privacy policy	LIVE
G	Nightly encrypted DB backups + n8n workflow drift export	LIVE
14	Daily ops summary → #ops 08:00 Asia/Dubai	ACTIVE

Live components: 10 n8n workflows (all active) · 5 systemd timers (backups, drift export, touchpoints, Monday reconciliation, PDPL retention) · pandoc-render sidecar (proposals, onboarding, touchpoints) · Documenso e-sign · Metabase analytics · self-hosted mail with dpo@ / privacy@.

What is still pending

Gated on the first paying client (deliberate — plan \$5; don't open the outbound firehose before we can deliver):

- **Phase H** — outbound prerequisites (Apollo, PhantomBuster, email warmup)
- **Phase I** — outbound automation (harvest, scoring/drafting, reply detector)
- **Phase J** — cross-pipeline upsell + Trial-Active ops + client auto-email
- **Phase K** — continuous tuning (also needs ≥ 3 months of dashboard data)

Human, not build — the actual gate on everything above:

- The ~45 warm founding-client messages — not sent yet
- Partner / audit-firm conversations — not initiated yet
- LinkedIn posting cadence — assets ready, nothing published yet
- **First paying client** — none yet; unlocks Phases H-K and the first case study

Minor / optional, not on the revenue path:

- Plane delivery-project automation — blocked only on a PLANE_API_TOKEN

Bottom line

There is no remaining buildable work on the automation side that is worth doing before we have a client. The next move is human: the founders' outreach. The machine is ready to receive whatever it generates.

Single source of truth: UNDERWINGS-MASTER-PLAN.md. Compliance pack: docs/compliance/.